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Ernest Orlando Lawrence
Berkeley National Laboratory
Berkeley, CA 94720

SPONSOR:

PROJECT NO.:

BUDGET:

COMPLETION:

DESCRIPTION:

STATUS:

Operations ¢ Facilities Division

Building 66 Lab Renovations

PROJECT REPORT
June 2004

MSD

FM4100

800K

November-04

Relocate functions between Building 66, 62 and B2 to accommodate

nanotechnology research activities. Molecular Foundry program has
received funding to begin research while Building 67 is under construction.

Package 1 T2 100% complete.
Bid in progress.

Planned % Actual %
Project Phase Complete Complete
Design 100% 100%

Construction 0% 0%
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PROJECT TITLE:  Building 66 Lab Renovations

Building: 66 Architect: KM
Project No: FM4100 Struct Engr:  FA
Account No: FM4100 Mech Engr: SC
Fund Type: GPP Elect Engr: LD
Status: FE

Year Fund.: FYO04

PM:

PA:

Client:

Report Period:
NEPA/SARS:

Wu

S. Geddins
M Alper
06-04

F/E

A. ASSESSMENT:

1. Major Accomplishments:

M+W Zander PO issued. Scope confirmation complete.
Engineering complete.

Package 1 and package 2 awarded.

Contractor mobilized.

2. Developments Affecting Cost Estimate & Schedule:

None.

3. Brief Assessment of Overall Project:

Project progressing as plan.

4. Environmental/Safety Documentation:

NEPA: 2/18/04
CEQA: 2/18/04
SARS: 2/25/04
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&I Title | 100% 100%
Title Il 100% 100%
Title 11l 0% 0%
2.0 Construction 0% 0%
C. PROJECT SCHEDULE: Day (Mo/Yr
WBS Description Plan Forecast Actual
Project Authorization
1.0 Engineering, Design & Insp.
Title | Authorization
Title | Start
NEPA Approval
SARS Approval
e Title | Completion
Title 1l Authorization
Title 1l Start
Release For Bid
Receive Bids
» Title Il Design Completion 05-04 05-04
Title 11l Authorization
Title 11l Start
2.0 Construction
Subcontract Award
Construction Start 06-04 06-04
"As-Built" Drawings
» Construction Completion 12-04 02-05
Title Il Completion
Final Report/Close-Out
D. COST REPORT:
Amount ($K)
Est. to Cost to Total Est. App'd Percent
WBS Description Complete Date Liens Cost Budget | CostPlan | Complete
A=F-B B C D E F G
1. Engineering, Design & Insp. 69 86 32 155 160 155 55%
2. Construction 427 13 280 440 440 440 3%
3. Standard Equipment 30 0 25 30 15 30 0%
4. Project Management 61 24 0 85 85 85 28%
Subtotal 587 123 337 710 700 710 17%
5. Contingency 90 0 0 90 100 90 0%
Total 677 123 337 800 800 800 15%
Change Since Last Rep (11) 11 0 0 0 0 0%
DOE/HQ Obligations to Date: $460 K
Cost to Date: $123 K
Percent Spent (B/D) = 15% Outstanding Liens to Date: $337 K
Total Obligation (B+C) = $460 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $800 K End of FY Uncosted Balance: $0 K
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